	0	Task Name	Start	Finish	8/13	9/13	10/13	11/1	L3	12/13	1/14	2/14	3/14	4/14	5/14
1		I. Establish Current Parameters		Tue 11/19/13)	, _	-						
2		A. DC Handled	Mon 9/16/13	Tue 11/19/13											
		B. Privately Handled	Mon 9/16/13	Tue 11/19/13											
		II. Chart System Dimensions and Specifications	Mon 9/16/13	Tue 11/19/13					-						
		A. Source/Generation of Residual Materials	Mon 9/16/13	Tue 11/19/13											
		B. Residual Material Categories/Components	Mon 9/16/13	Tue 11/19/13											
		C. Volume/Flow Throughput Process: Depiction and Interdiction Points	Mon 9/16/13	Tue 11/19/13											
		1. Primary Operational Activity Categories	Mon 9/16/13	Tue 11/19/13											
		2. Asset Management Performance Alternatives	Mon 9/16/13	Tue 11/19/13											
0		D. Enterprise Natural Capital Use Categories (Used and Available; including but not limited to) Permits, etc.	Mon 9/16/13	Tue 11/19/13											
1		III. Develop Data Model and Scenario Alternatives	Wed 11/6/13	Tue 2/18/14				-				-			
2		A. Craft Excel-based data compilation for natural capital units using current baseline	Wed 11/6/13	Tue 2/18/14				•							
3		B. Build scenarios using public, SME, legal, practice, and capital optimization inputs	Wed 11/6/13	Tue 2/18/14				-							
1		C. Develop financial/costing data that correlates to Residual Asset Management activities included in scenarios	Wed 11/6/13	Tue 2/18/14)							
5		D. Generate Residual Asset Management Strategy Roadmap with optimized activity recommendations based on natural and financial capital requirements	Wed 11/6/13	Tue 2/18/14)							
6		IV. System Definition/Baseline and Scenario Issues - Parallel Considerations	Wed 11/6/13	Tue 2/18/14				-					<u> </u>		
7		V. Public Meetings	Fri 11/15/13	Fri 2/14/14					—						
3		Mayor's Staff	Fri 11/15/13	Fri 11/15/13					♦ 11/ 1	15					
)		Internal Stakeholders	Fri 11/29/13	Fri 11/29/13					+	11/29					
)	***	Public Meeting 1 (Presentation)	Fri 12/6/13	Fri 12/6/13						♦ 12/6					
		Public Meeting 2 (Update with responses, scenario presentation, etc.)	Fri 1/24/14	Fri 1/24/14								♦ 1/24			
2		Public Meeting 3 (Results)	Fri 2/14/14	Fri 2/14/14								• 2	2/14		
3		VI. Final Report/Presentation		Tue 4/15/14								•			
4		Draft Report	Wed 2/19/14	Tue 3/4/14											
5		Draft Presentation	Wed 3/5/14	Tue 3/18/14											
5		Final Report	Wed 3/19/14	Tue 4/1/14											
7		Final Presentation	Wed 4/2/14	Tue 4/15/14											
	DCC2:	W Outline of Projec	Droiect	: Summary 🔻		Start-o	nly E		D/	eadline	.				
-	DCDP\ ue 11/1	V dume of Frojec	-	I Summary $lacksquare$		Finish-	-			ogress	*				
		,			ige 1										